COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2003

ESTI MATE SUMVARY 07: 31: 03
CONTI D: C12606 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 12606- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 44.0 DAYS TIME ALLOW 189 WORK DAYS
R R Overpass E/O Kremmiing PERCENT TIME:  23.28 ORI G TI ME ALLOW 180 WORK DAYS
PRQJECT NO BR 0402- 056
R R Overpass E/ O Krenmm i ng
NAVE OF ROAD: 040A
PRQJECT COUNTI ES: GRAND
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 12/ 03/ 2003 DATE TI ME STARTED 09/24/2003
5670 FRANKLI N STREET DATE LET 08/ 07/ 2003 DATE WORK BEGAN 09/ 24/ 2003
DATE AWARDED 08/ 13/ 2003 DATE TI ME STOPPED 10/27/2004
DATE CONTRACT EXECUTED  08/22/2003 DATE ACCEPTED 10/ 27/ 2004
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 09/ 24/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,764, 860.79 PARTI Cl PATI NG $ 538, 439. 25 $ 105, 451. 75
AWARD PRQJECT AMT: $ 2,590, 348. 59 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 19. 47% TOTAL EARNI NGS 538, 439. 25 105, 451. 75
FUNDS AVAI LABLE: $ 2,226,421.54 STOCKPILED MATERI ALS 14, 180. 00 14, 180. 00
GROSS EARNI NGS 552, 619. 25 119, 631. 75
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,590. 28 -969. 08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 547, 028. 97 118, 662. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AVOUNT DUE 547, 028. 97 118, 662. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 118, 662. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQIECT: BR 0402- 056 ESTI MATE NO. 0002 07:31: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 800
LS 0.100 6, 000. 00
60, 000. 00000 0.900 54, 000. 00
0010 202-00033 REMOVAL OF PI PE 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0015 202-00090 REMOVAL OF DELI NEATOR 25. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0020 202-00220 REMOVAL OF ASPHALT MAT 9,517. 000 0. 000
Sy 0. 000 0. 00
4.50000 0. 000 0.00
0025 202-00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0030 202-00810 REMOVAL OF GROUND SI GN 13. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 2, 816. 000 2,692. 000
LF 0. 000 0. 00
0. 50000 2, 692. 000 1, 346. 00
0040 202-01400 *REMOVAL OF CATTLE GUARD 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0045 202-07000  OBLI TERATE OLD ROAD 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0.00
0050 203-00060  EMBANKMENT MATERI AL ( COMPLETE IN PLACE) CO 3 88, 684. 000 39, 493. 000
CY 17, 604. 000 70, 416. 00
4. 00000 57, 097. 000 228, 388. 00
0055 203-01510  BACKHOE 36. 500 4.500
HOUR 0. 000 0. 00
110. 00000 4.500 495. 00



CONTI D: C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01550  DQZI NG 14. 500 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0065 203-01582  TRUCK (DUVP) 2. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0070 203-02330  LABORER 34.000 0. 000
HOUR 0. 000 0.00
26. 00000 0. 000 0. 00
0075 207-00305 WETLAND TOPSO L 453. 000 0. 000
cy 0. 000 0.00
6. 00000 0. 000 0. 00
0080 207-00310  STOCKPI LE WETLAND TOPSQ L 180. 000 180. 000
cY 0. 000 0.00
9. 00000 180. 000 1, 620. 00
0085 208-00006 *ERCSI ON LOG ( SPECI AL) 100. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0. 00
0090 212-00006  *SEEDI NG ( NATI VE) 9. 590 0. 000
ACRE 0. 000 0.00
258. 00000 0. 000 0. 00
0095 212-00028  *SEEDI NG (WETLANDS) 2.020 0. 000
ACRE 0. 000 0.00
858. 00000 0. 000 0. 00
0100 213-00003  *MJLCH NG (VEED FREE) 9. 590 0. 000
ACRE 0. 000 0.00
333. 00000 0. 000 0. 00
0105 213-00061  *MJLCH TACKI FI ER 1, 500. 000 0. 000
LB 0. 000 0.00
1. 57000 0. 000 0. 00
0110 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 337. 500 0. 000
Sy 0. 000 0.00
1. 15000 0. 000 0. 00



CONTI D: C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 3, 598. 000 0. 000
TON 0. 000 0.00
16. 00000 0. 000 0. 00
0115 MATERI AL ALLOWANCE 0. 000
TON 0. 000 0.00
4. 50000 0. 000 0. 00
0120 304-07009  AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 568. 180 0. 000
TON 0. 000 0.00
30. 00000 0. 000 0. 00
0125 403-36400 *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 4,144.870 0. 000
TON 0. 000 0.00
39. 98000 0. 000 0. 00
0130 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 227.970 0. 000
TON 0. 000 0.00
270. 79000 0. 000 0. 00
0135 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 325. 000 0. 000
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0140 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) DELETED BY LETTER 0. 000 0. 000
DATED 10- 15- 05
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0145 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE 48. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 475. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0150 MATERI AL ALLOWANCE GDRAIL TY 3 (6-3) 0. 000
LF 0. 000 0.00
4. 64000 0. 000 0. 00
0155 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
780. 00000 0. 000 0. 00



CONTI D: C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12606- Bl D ESTI MATE RUN
PRQJECT: BR 0402- 056 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 MATERI AL ALLOMNCE TRANSI TI ON TY 3G 0. 000
EACH 0. 000 0.00
378. 65000 0. 000 0. 00
0160 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0160 MATERI AL ALLOMNCE END ANCHOR ( SRT) 0. 000
EACH 0. 000 0.00
983. 11000 0. 000 0. 00
0165 607-00005 *END POST 7. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0170 607-00010 *CORNER AND LI NE BRACE PCST 10. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0175 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 2,193. 000 0. 000
LF 0. 000 0. 00
2. 85000 0. 000 0. 00
0180 611-00028  *28 FOOT CATTLE GUARD 1. 000 0. 000
EACH 0. 000 0.00
10, 200. 00000 0. 000 0. 00
0185 612-00001  *DELI NEATOR (TYPE I) 36. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0190 614-00011  *SIGN PANEL (CLASS I) 46. 000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0195 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 94. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0200 617-00024 24 | NCH CULVERT Pl PE 104. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00



CONTI D: C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12606- Bl D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 617-00030 30 | NCH CULVERT Pl PE 106. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0210 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 0.581
LS 0. 000 0. 00
30, 000. 00000 0.581 17, 430. 00
0215 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 000 0.00
170, 900. 00000 0.500 85, 450. 00
0220 627-00005  *EPOXY PAVEMENT MARKI NG 48. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0225 629-01001  SURVEY MONUMENT (TYPE 1) 15. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0230 630-00000 *FLAGG NG 3, 147. 300 234. 000
HOUR 337. 000 6, 403. 00
19. 00000 571. 000 10, 849. 00
0235 630-00007 *TRAFFI C CONTROL | NSPECTI ON 85. 000 16. 000
DAY 13. 000 1, 300. 00
100. 00000 29. 000 2, 900. 00
0240 630-00012  *TRAFFI C CONTROL MANAGEMENT 188. 000 14. 000
DAY 22.000 6, 226. 00
283. 00000 36. 000 10, 188. 00
0245 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0250 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0255 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 52. 000 7.000
EACH 0. 000 0.00
45. 00000 7.000 315. 00



CONTI D: C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 22.000 5. 000
EACH 0. 000 0.00
50. 00000 5. 000 250. 00
0265 630-80355 *PORTABLE MESSAGE S| GN PANEL 2. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0270 630-80360  *DRUM CHANNELI ZI NG DEVI CE 131. 000 5. 000
EACH 0. 000 0.00
40. 00000 5. 000 200. 00
0275 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 7. 000 2.000
EACH 0. 000 0.00
45. 00000 2.000 90. 00
0280 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 6. 000 2.500
EACH 0. 000 0.00
50. 00000 2.500 125. 00
0285 630-80380 *TRAFFI C CONE 90. 000 5. 000
EACH 0. 000 0.00
15. 00000 5. 000 75. 00
0290 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70021 F/ A ON-THE-JOB TRAI NEE 1, 342. 800 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM DELETED BY LETTER 0. 000 0. 000
DATED 10- 15- 05
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -3,719.830 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70028 F/ A ESB PROGRAM DELETED BY LETTER DATED 10- 15- 05 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 700-70042 F/ A RR FLAGG NG CMO # 2 83, 528. 430 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0650 619-50960 12 IN PLASTIC PIPE MCR LINE # 5 236. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0.00
0665 900- 00006 ADDED | TEM ( DOLLAR)/ OVERWEI GHT (HBP) TRUCK PENALTY -100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0670 900- 00006 ADDED | TEM (DOLLAR)/ DEDUCTI ON FOR UNDER PAYMENT OF -2,281. 000 0. 000
WAGES - DELLAROCSA CO 8
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0675 900- 00006 ADDED | TEM (DOLLAR)/ ELC LABOR COWPLI ANCE | SSUE - -820. 000 0. 000
UNDERPAYMENT OF WAGES CO 10
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,327,982.43$ 90,345.00% 421,221.00
CAT NO0300 STRUCTURE D-11-J

0315 202-00401 REMOVAL CF BRI DGE ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0320 206-00000 STRUCTURE EXCAVATI ON 102. 000 0. 000
(14 45. 000 382.50
8. 50000 45. 000 382.50
0325 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 778.000 0. 000
CcY 0. 000 0. 00
23. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
7.93570 0. 000 0. 00
0330 206-00200 STRUCTURE BACKFI LL (CLASS 2) 399. 000 0. 000
CcY 0. 000 0. 00

14. 00000 0. 000 0.00



CONTI D C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D-11-J

0335 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 733. 000 0. 000
Cy 0. 000 0. 00
17. 10000 0. 000 0.00
0340 206-01781 SHORI NG ( AREA 1) 1. 000 0. 000
LS 0. 000 0.00
3, 750. 00000 0. 000 0. 00
0345 206-01782 SHORI NG ( AREA 2) 1.000 0. 000
LS 0. 000 0. 00
3, 750. 00000 0. 000 0.00
0350 403-36400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 201. 860 0. 000
TON 0. 000 0.00
39. 98000 0. 000 0.00
0355 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 11.100 0. 000
TON 0. 000 0. 00
270. 79000 0. 000 0.00
0360 502-00460 *PILE TIP 16. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0.00
0360 MATERI AL ALLOWANCE PI LE TI PE 0. 000
EACH 16. 000 640. 00
40. 00000 16. 000 640. 00
0365 502-11274 *STEEL PILING (HP 12X74) 1, 116. 500 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0.00
0365 MATERI AL ALLOWANCE H PI LE (12X74) 0. 000
LF 1,119.934 13, 540. 00
12. 09000 1,119.934 13, 540. 00
0370 503-00048 *DRI LLED CAI SSON (48 | NCH) 217.780 217.780
LF 0. 000 0.00
175. 00000 217.780 38,111. 50
0375 506-00212 RI PRAP (12 I NCH) DELETED BY LETTER DATED 10-15- 05 0. 000 0. 000
Cy 0. 000 0. 00

190. 00000 0. 000 0. 00



CONTI D C12606 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D-11-J

0380 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 117.500 0. 000
Cy 0. 000 0. 00
350. 00000 0. 000 0.00
0385 513-00690 BRI DGE DRAI N ( SPECI AL) 2.000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0385 MATERI AL ALLOWANCE BRI DGE DRAI'N ( SPECI AL) 0. 000
EACH 0. 000 0. 00
628. 00000 0. 000 0.00
0390 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 488. 000 0. 000
5% 0. 000 0.00
8. 01000 0. 000 0.00
0395 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
0395 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE 0. 000
LF 0. 000 0.00
74.00000 0. 000 0.00
0400 601-03040 CONCRETE CLASS D (BRI DGE) 769. 300 0. 000
Cy 19. 600 6, 370. 00
325. 00000 19. 600 6, 370. 00
0405 601-40300 * STRUCTURAL CONCRETE COATI NG 150. 000 0. 000
5% 0. 000 0.00
7.20000 0. 000 0.00
0410 602-00000 * REI NFORCI NG STEEL 85, 482. 000 0. 000
LB 18, 565. 000 8, 354. 25
0. 45000 18, 565. 000 8, 354. 25
0415 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 90, 558. 000 0. 000
LB 0. 000 0.00
0. 55000 0. 000 0.00
0420 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 725.000 0. 000
LF 0. 000 0. 00

85. 00000 0. 000 0. 00
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PCN: 12606- Bl D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE D-11-J
0425 607-53178  *FENCE CHAIN LINK (SPEC) (78 IN) 320. 000 0. 000
LF 0. 000 0.00
29. 50000 0. 000 0. 00
0430 613-00200 2 | NCH ELECTRI CAL CONDUI T 1, 347. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0435 618-01994  *PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 9, 406. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0. 00
0435 MATERI AL ALLOMANCE 0. 000
SF 0. 000 0. 00
31. 77000 0. 000 0. 00
0435 MATERI AL ALLOMNCE 0. 000
SF 0. 000 0.00
31. 77000 0. 000 0. 00
0620 900-00006 ADDED | TEM (DOLLAR)/ PILE CUT OFF CO 2 932. 800 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900- 00006  ADDED | TEM (DOLLAR)/ MCR LINE # 7 LABORATORY COST 211. 200 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0660 900-00006  ADDED | TEM (DOLLAR)/ PIER # 3 CONCRETE PRI CE RED. -832. 810 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,050, 929.80 $ 29,286.75% 67, 398. 25
CAT NO0301 M NOR STRUCTURE - CATTLE PASS
0440 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0445 202-01000 *REMOVAL OF FENCE 191. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0. 00
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PCN: 12606- Bl D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 M NOR STRUCTURE - CATTLE PASS
0450 203-00060  EMBANKMENT MATERI AL ( COMPLETE I N PLACE) CO 3 700. 000 0. 000
cy 0. 000 0. 00
4. 00000 0. 000 0. 00
0455 206-00000  STRUCTURE EXCAVATI ON 498. 000 0. 000
cy 0. 000 0. 00
8. 50000 0. 000 0. 00
0460 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 153. 000 0. 000
cy 0. 000 0. 00
80. 00000 0. 000 0. 00
0465 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 570. 000 0. 000
cy 0. 000 0. 00
23. 00000 0. 000 0. 00
0465 MATERI AL ALLOMANCE 0. 000
cy 0. 000 0. 00
7.93570 0. 000 0. 00
0470 208-00020 *SILT FENCE 700. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0475 210-01000 *RESET FENCE DELETED BY LETTER DATED 10- 15- 05 0. 000 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0480 210-01011  *RESET GATE DELETED BY LETTER DATED 10- 15- 05 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0485 304-06000 AGGREGATE BASE COURSE (CLASS 6) 133. 110 0. 000
TON 0. 000 0.00
16. 00000 0. 000 0. 00
0485 MATERI AL ALLOMANCE 0. 000
TON 0. 000 0. 00
4. 50000 0. 000 0. 00
0490 304-07000 AGGREGATE BASE COURSE (CLASS 7) 0. 000 0. 000
TON 0. 000 0.00
50. 00000 0. 000 0. 00
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PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 M NOR STRUCTURE - CATTLE PASS
0495 403-36400 *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 89. 710 0. 000
TON 0. 000 0.00
39. 98000 0. 000 0. 00
0500 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 4.930 0. 000
TON 0. 000 0.00
270. 79000 0. 000 0. 00
0505 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 0. 000 0. 000
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0510 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) DELETED BY LETTER 0. 000 0. 000
DATED 10- 15- 05
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0515 510-20025 STRUCTURAL PLATE ARCH PIPE (13 FOOT 6 INCH X 9 FOOT 6 94. 000 0. 000
I
NCH LF 0. 000 0.00
500. 00000 0. 000 0. 00
0520 601-01050 *CONCRETE CLASS B (WALL) 35. 300 0. 000
cy 0. 000 0.00
550. 00000 0. 000 0. 00
0525 602-00000 *REI NFORCI NG STEEL 6, 411. 000 0. 000
LB 0. 000 0.00
0. 45000 0. 000 0. 00
0530 607-00005 *END POST 8. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0535 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 300. 000 0. 000
LF 0. 000 0.00
2. 85000 0. 000 0. 00
0540 630-80370 CONCRETE BARRI ER ( TEMPORARY) 170. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0630 250-00050  *MONI TORING TECHNI CI AN MCR LINE # 1  DELETED BY 0. 000 0. 000
LETTER DATED 10- 15- 05
HOUR 0. 000 0.00
50. 60000 0. 000 0. 00
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PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 M NOR STRUCTURE - CATTLE PASS

0635 250-00100 *ENVI RONMENTAL HEALTH AND SAFETY MCR LINE # 2 1.000 0. 000
LS 0. 000 0. 00
3, 715. 00000 0. 000 0.00
0640 250-00110 *HEALTH AND SAFETY OFFI CER MCR LINE # 3 12. 500 0. 000
HOUR 0. 000 0.00
79. 20000 0. 000 0.00
0645 250-00120 *MATERI AL SAMPLI NG AND DELI VERY MCR LINE # 4 4.000 0. 000
EACH 0. 000 0. 00
181. 50000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 126, 660.81 $ 0.00% 0.00

CAT NO0302 WALL D-11-B

0545 206-00000  STRUCTURE EXCAVATI ON 309. 000 0. 000
oy 0. 000 0. 00
8. 50000 0. 000 0. 00
0550 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 2,292. 000 0. 000
cy 0. 000 0.00
23. 00000 0. 000 0. 00
0550 MATERI AL ALLOWANCE 0. 000
oy 0. 000 0. 00
7.93570 0. 000 0. 00
0555 206-00360  *MECHANI CAL REI NFORCEMENT OF SO L 754. 000 0. 000
cY 0. 000 0.00
17. 10000 0. 000 0. 00
0560 504-04410 *BLOCK FACI NG 2,186. 000 0. 000
SF 0. 000 0. 00
10. 82000 0. 000 0. 00
0565 601-01050 *CONCRETE CLASS B (WALL) 10. 400 0. 000
cy 0. 000 0.00
550. 00000 0. 000 0. 00
0570 602-00000  *REI NFORCI NG STEEL 537. 000 0. 000
LB 0. 000 0. 00
0. 45000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 97, 850.07 $ 0.00% 0.00
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PCN: 12606- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: BR 0402- 056 ESTI MATE NO 0002 07:31: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 WALL D-11-C

0575 206-00000 STRUCTURE EXCAVATI ON 140. 000 0. 000
CcY 0. 000 0. 00
8. 50000 0. 000 0.00
0580 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 2,494.000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0.00
0580 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
7.93570 0. 000 0.00
0585 206-00360 * MECHANI CAL REI NFORCEMENT OF SO L 728.000 0. 000
cY 0. 000 0. 00
17. 10000 0. 000 0.00
0590 504-04410 *BLOCK FACI NG 2,079. 000 0. 000
SF 0. 000 0. 00
10. 82000 0. 000 0.00
0595 601-01050 * CONCRETE CLASS B (WALL) 6. 940 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0.00
0600 602-00000 *REI NFORCI NG STEEL 278.000 0. 000
LB 0. 000 0. 00
0. 45000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 97,437.68 % 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0605 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0610 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0615 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 64, 000. 00 $ 0.00% 64, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,764,860.79% 119,631.75% 552,619.25



